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While the response to Coronavirus 

has changed many things throughout 

our community and around the world, 

work is still proceeding full speed ahead 

on completing Minot’s Action Plan for 

the National Disaster Resilience (NDR) 

program. The deadline for completion 

of all components included in the city’s 

approved plan is September 30, 2022, 

and the U.S. Department of Housing and 

Urban Development (HUD) has given no 

indication that there will be any changes 

to	the	fi	nal	deadline.

Gathering Space

Efforts for acquiring a location for 

the Downtown Gathering Space are 

ongoing. Three different sites have been 

considered for the gathering space. The 

focus is now on the third site which is 

located at 200 4th St. SE, just south of 

the Renaissance Building in the northeast 

section of downtown Minot. The 

environmental review has been completed 

and	a	Finding	of	No	Signifi	cant	Impact	

(FONSI)	has	been	released	for	this	site.	

The City Council will determine next 

steps on plans for moving forward with 

this project.

Acquisition

In	March	the	Minot	City	Council	

and the Souris River Joint Board both 

approved the preferred alignment for 

phase	MI	5	work.	This	alignment	will	

require additional acquisitions that will 

be brought in front of the council for 

approval. Work is ongoing on properties 

from areas 1, 2, 4, 6 and 6A. Offers 

continue to be sent out, and meetings 

and negotiations are progressing as 

much as possible given the circumstances 

around coronavirus.

Milton Young Towers

Built in the early 1970s, the Milton 

Young Tower is the tallest building in 

Minot. The Minot Housing Authority 

(MHA) has continuously invested in this 

affordable housing’s maintenance and 

improvements.	In	order	to	make	the	

building more resilient and extend its 

useful life, upgrades are needed. MHA 

has selected EAPC, following federal 

procurement requirements, to prepare 

the	architectural	plans	and	specifi	cations	

for the NDR funded improvements.  

The planned upgrades include energy 

effi	cient	windows	on	the	fi	rst	fl	oor	that	

also	address	noise	issues	identifi	ed	in	the	

environmental review conducted for the 

project (windows in rest of the building 

were replaced in the past 10 years).  The 

building’s waste piping will be replaced as 

the piping material reaches the end of its 

useful life and necessary improvements 

to reduce water usage and address 

current city codes will be made to 

bathroom facilities. 

 MHA owns and operates this building 

under the leadership of the Housing 

Authority Board and Tom Alexander, 

MHA Executive, and an outstanding and 

experienced MHA staff.  

City Hall

City Council members participated in 

a walk-thru of two potential relocation 

sites for City Hall during their March 9 

meeting. The sites are both located in 

downtown and include the Wells Fargo 

building located at 100 S. Broadway and 

the former Midwest Federal building 

located at 123 1st St., SW. Discussion of 

next steps will occur at the April 20 City 

Council meeting.

Update on NDR in Minot



PROJECT HIGHLIGHTS

Acquisition Program

  •  Overall, the City of Minot has acquired 146 properties to date: 80 properties using  
	 NDR-CDBG funds and 66 properties using State Water Commission Funds; 7 properties  
	 included in the 80 NDR properties were partially funded with State Water Commission 
	 funds. These properties are needed for on-going or upcoming flood mitigation projects. 

   •  The City has demolished 126 properties in the first three buyout areas. The 2019 Rounds 2  
	 and 3 Structure Demolition and Site Restoration projects have been completed and the  
	 Round 4 project will be completed in summer 2020.  

  •  The City’s structure and salvage auctions continue, and all sales generate program income  
	 which will be fed directly back into acquisition program future purchases.   

Affordable Housing

  •  69 people have applied to the Resilient Homebuyer Program: 35 remain in the process of  
	 review and eligibility verification through a lender of their choice, 28 applied but were not  

	 eligible or withdrew, and six have closed to date. Program continues accepting applications.

  •  After executing an architectural services contract in February with EAPC for the Milton  
	 Young Towers resiliency project, the Minot Housing Authority (MHA) is now working on  
	 the plans and specs for the rehabilitation project. 

  •  The Blu on Broadway mixed-use affordable rental housing facility will provide 42 rental units  
	 built above a ground-level commercial space; the environmental review of the property was  
	 completed in early March and a Finding of No Significant Impact (FONSI) was published soon  
	 after, which keeps the likely construction start date on target for the summer/fall 2020.

  •  Minot entered into a sub-recipient agreement with Lutheran Social Services Housing, Inc. to  
	 build 17 units of multi-family affordable rental housing; the future site for the affordable  
	 housing project was acquired in early January. The Disaster Recovery Office is providing  
	 technical assistance to LSS to draft an RFQ for Architecture and Engineering services.  

  •  The Minot Area Community Land Trust’s single-family affordable housing activity is  
	 anticipated to begin in spring 2020; the Disaster Recovery Office is working with the trust to  
	 provide technical assistance on HUD’s NDR regulations. 

Family Shelter

  •  The City entered into a sub-recipient agreement with Lutheran Social Services Housing, Inc.  
	 to create a 6-unit family shelter; the future site for the family homeless shelter was acquired  
	 in January. The Disaster Recovery Office is providing technical assistance to LSS to draft an  
	 RFQ for Architecture and Engineering services.  

Downtown Gathering Place

  •  The City has moved on to the third option for a Downtown Gathering Place, located at  
	 200 4th St. SE, just south of the Renaissance Building in the northeast section of downtown  
	 Minot. After the landowner expressed an interest to sell the property, the environmental  
	 review of the property was completed in February. The Request for Release of Funds was  
	 sent to HUD on March 9. 

City Hall 

  •  Following the Council-requested assessment of two possible buildings for a new City Hall  
	 location in downtown Minot, Council conducted a walk-thru of the buildings on March 9 and  
	 agreed that one building is better suited for the City’s needs. Council will discuss next steps  
	 at the April 20 meeting.
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PROJECT OVERVIEW

Reduce Flood Risk/ 
Improve Water Management

  A.  Buyouts / Acquisitions / 

       Demolitions / Relocations

         a.  Total Budget - $20,052,016

         b.  Spent to Date - $18,133,537

Build Affordable Resilient 
Neighborhoods

  A.  Multi-Family Affordable Housing

         a.  Total Budget - $20,897,000

         b.  Spent to Date - $3,749,230 

  B.  Single-Family Affordable Housing

         a.  Total Budget - $12,807,750

         b.  Spent to Date - $1,354,969

  C.  Gathering Place

         a.  Total Budget - $6,000,000 

         b.  Spent to Date - $201,366

  D.  Family Shelter

         a.  Total Budget - $3,041,500 

         b.  Spent to Date - $626,088

 

Foster Economic Resilience and 
Diversification 

  A.  Center for Technical Education

         a.  Total Budget - $1,540,000

         b.  Spent to Date - $40,230 

  B.  Relocate City Hall

         a.  Total Budget - $3,750,000

         b.  Spent to Date - $8,977

Completed Projects

  ∙ Affordable Housing Supply &  
     Demand Study  

  ∙ Souris River Decision Support Tool 

  ∙ Park South Renovations


